
September 2004

October 2004

Key dates:

• Star in WAH 9/24

• BP bake wk of 9/27

• Power & Water 9/29

• Int. cert. 9/29 - 10/5 ?

• Shield wall inst. 10/4-6

• Poletip inst. 10/14-15

• Ready for beam Eve. 10/15

• Ready for Mag. Test 10/15

N.B. Period for STAR 
System testing & Integration 
is short, 9/29 to 10/15, with 
interference from BP bake 
and SGI cert.



October 2004

November 2004

•Int. cert. 10/4 - 10/7 ?

• Shield wall inst. 10/25-27

• West Poletip inst. 11/1

• East Poletip inst. 11/5

• Ready for Mag. Test 11/8

• Ready for beam Eve. 11/12
Open Question:

Earlier insertion of West 
Poletip to allow for 
EEMC work on back of 
Poletip.


